
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:57 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 228 Date: 30-Mar-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 568

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

At 10E/11E welding of high strength longitudinal stiffeners in progress. See the welding diaries for details.

056 E-L11-WEL.056

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 4.00 0.00 0.00 4.00

JNM IGNACIO AGUILERAIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Ironworkers bolted the center web between the two cells, on the south side.

056 X-L11-CB1.056

Bid Item: 056 X-L11-CB2.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00

JNM DATHAN KAAIIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Crossbeam 16. The Holt crew bolted the south side of Crossbeam 16 web, both sides (east and west).

056 X-L11-CB2.056
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 228 Date: 30-Mar-2011 Wednesday

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BENJAMIN SCOTTOperator 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

There was no work done on this operation today.

058 E-L08-BPB.058

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 4.00 0.00 0.00 4.00

JNM JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

General Comments

Benninghove crew bolted north barrier rail on the EB OBG. John Power, Mike Randall, and Chuck
Middleton, all of whom are not listed in PMIV labor, assissted Benninghove and Wistrich.

085 E-L01-SBR.085

Bid Item: 101 E-L11-TRR.10104-0120F4 E Line Lift 11 Travel Rail

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00
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